Projects

Boat Console - exported 2026-11-25

id	Project	Status	Description	Contractor / yard	Start date	Target finish date	Completed	Budget	Notes
1	Winter refit 2026/27	In progress	Antifoul, rig inspection, watermaker membrane change, deck hardware service, generator 7,000 h service.	Mediterranean refit yard	2026-10-28	2027-01-26		185000.0	
2	Electronics upgrade	Planned	New chartplotters and radar.		2026-12-27	2027-02-15		42000.0	